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Richland Operations Office 
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Reference: Letter, R. D. Freeberg, RL , to President, WHC, same subject, 
94~HRfr,-116, dated May 6, 1994. Do3v ,7 -s 
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This letter is to acknowledge receipt of your referenced letter. 
Westinghouse Hanford Company (WHC) can meet the directions given in the 
letter except for the following comments requiring clarification. 

Item 4, paragraph 2. Work to October 1994 milestones to submit 100-NR-01 
and 100-NR-02 of the (RCRA) Facility Investigation Corrective/Measures Study 
Work Plan to DOE for Ecology and EPA approval, in accordance with their 
respective authorities under the Tri-Party Agreement. Data collecteg under 
previously approved field investigation statements of work will be included. 
The 100-NR-01 Work Plan will also include a proposed Limited Field 
Investigation (LFI) for the 1301/1325 and 1324 N/NA sites, incorporating 
site descriptions, contaminant conceptual model, the existing data base, the 
data quality objectives and work descriptions for proposed investigations 
for these facilities. Existing LFI data for 100-NR-Ol and 100-NR-02 will be 
integrated. Activities to address skyshine will also be included. 
Schedules will be provided for all operable unit activities, including the 
new proposed investigations at 1301/1325, 1324 N/NA, and for skyshine 
abatement. Such schedules are subject to changes to the Work Plan when 
approved. Qualitative risk assessments will be performed after work plans 
are approved and the submittal date(s) will be included in the schedules 
provided in the work plans. 

1. The WHC October 31, 1994 schedule for the NR-1 and NR-2 work plan 
submittal to U.S. Department of Energy, Richland Operations Office (RL), 
assumes a concurrent RL/State of Washington Departmep of Ecology 
(Ecology)/U.S. Environmental Protection Agency (EPA) review~ If RL 
desires a separate review cycle prior to the October 31, 1993, submittal 
date, please advise. 
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2. The existing Limited Field Investigation (LFI) data from previous field 
investigations will be integrated into the work plans as requested. 
However, an LFI report and Qualitative Risk Assessment for those sites 
will be needed eventually in order to document Information Resource 
Management decisions. WHC proposes to prepare that document in 1995 
concurrent with the 1301-N/1325-N LFI report. Schedules will be 
provided in the work plan as requested. 

Item 7, paragraph (a). Submit by May 31, 1994, as a letter report, the 
results of saturated flow groundwater modeling of the impacts of installing 
a semi-permeable barrier (simulating a grouted-hinge sheet pile barrier) at 
the closest location practicable to the Columbia River at N Springs and the 
impacts of a two potential pump and treat systems (pilot-scale as defined in 
5(b) and 150 gallons/minute). Ecology, EPA and DOE will agree on modelling 
inputs. 

1. This modeling effort is scheduled to start June 1, 1994. A letter 
report can be submitted by July 11, 1994. 

2. It will be assumed the pilot-scale referenced as S(b) should be 7(b). 
The pump and treat system modeling will be completed October 31, 1994. 
A letter reporting on the results can be submitted by November 8, 1994. 

Item 7, paragraph (d). Submit by July 29, 1994, as a letter report, to 
Ecology and EPA for review and comment a conceptual design and cost estimate 
of a grouted-hinge sheet pile barrier and the two pump and treat systems 
(pilot-scale as defined in 5(b) and 150 gallons/minute) including effluent 
and waste disposal . Given an operating efficiency goal of 90%, the pump and 
treat system will be automated, with influent and effluent continual 
radiological monitoring and monthly laboratory confirmatory samples, and 
will have operating procedures and health & safety plans in place prior to 
hot startup. The Tri-Parties agreed to strive for an effluent concentration 
of less that 42 pCi/L Strontium-90; however, such a goal may be limited by 
technology. Effluents will be discharged either to the ground or to the 
Ringold Formation within the boundaries of the 100-NR-01 Operable Unit, 
subject to Ecology approval. 

1. WHC is not preparing a grouted-hinge, sheet-pile wall barrier conceptual 
design. WHC is preparing a design and construct procurement 
specification. This specification will be submitted for EPA and Ecology 
review and approval prior to release for bid. This additional review 
will impact the project schedule by the review duration (two weeks). 

2. The pump and treat system will have a design and construct procurement 
specification prepared. This will not be started until the modeling 
effort is completed . 
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Item 7, paragraph (e). Concurrently, Ecology will review the results of the 
modeling, the assessment of wells, the assessment of the documents, and 
public comments to the N Springs Expedited Response Action Proposal, 
DOE/RL-93-23, Revision 0. From these efforts, Ecology will respond to 
public comments and issue a draft Action Memorandum . 

1. The Action Memorandum is going through the regulator signature approval 
cycle at this time. The well-assessment report and new modeling results 
will not be available for Ecology to review prior to release of the 
Action Memorandum. A date for the availability of this information will 
be established after receipt of the Action Memorandum. 

If you have any questions, please contact Mr. R. J. Gimera on 373-4164, or 
Mr. M. J. Lauterbach on 376-5257. 

Very truly yours, 

mar 

RL - J. P. Collins 
B. L. Foley 
R. D. Freeberg 
R. A. Holten 
R. 0. Puthoff 
R. P. Saget 
H. R. Trumble 

En~ironmental Services 
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